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ESTIMATE RUN 11/21/2006

ESTIMATE SUMMARY 13:20:23
CONTID: C15370 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15370-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 50 WORK DAYS
Clear Crk RXFL MIT RMPP '5-'10 PERCENT TIME: 48.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0061-078
Clear Crk RXFL MIT RMPP '5-'10
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 11/17/2006 DATE TIME STARTED 10/09/2006
P.O. BOX 674 DATE LET 08/31/2006 DATE WORK BEGAN 10/09/2006
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/25/2006 DATE ACCEPTED
FOREST GROVE OR 97116-06'503/357-6508 DATE NOTICE TO PROCEED 10/09/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,019,215.00 PARTICIPATING $ 268,747.75 $ 192,232.25
AWARD PROJECT AMT: $ 866,980.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.37% TOTAL EARNINGS 268,747.75 192,232.25
FUNDS AVAILABLE: $ 750,467.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 268,747.75 192,232.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,653.75 -4,945.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 262,094.00 187,286.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 262,094.00 187,286.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187,286.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01582
0010 203-01594
0015 203-02300
0020 211-01123
0025 403-00720
0030 607-11575
0035 607-11580
0040 607-55030
0045 607-55031
0050 607-55040
0055 607-55050

C15370
15370-BID
NH 0061-078
ITEM
DESCRIPTION

TRUCK (DUMP)

COMBINATION LOADER

ROCK SCALER

ROCK REINFORCEMENT (PERMANENT A)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

ROCK FALL FENCE

FENCE (TEMPORARY)

MESH POST

MESH POST (SPECIAL)

MESH ANCHOR

MESH ANCHOR (SPECIAL)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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QTY THIS PERIOD
QTY TO DATE
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CUMULATIVE
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PCN: 15370-BID ESTIMATE RUN 11/21/2006
PROJECT: NH 0061-078 ESTIMATE NO: 0002 13:20:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-55060 MESH PIN 50.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0065 607-55100 WIRE MESH 182,280.250 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0070 626-00000 *MOBILIZATION 1.000 0.233
LS 0.326 27,384.00
84,000.00000 0.559 46,956.00
0075 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 4,250.00
17,000.00000 0.500 8,500.00
0080 630-00000 *FLAGGING 1,020.000 135.000
HOUR 449.000 9,429.00
21.00000 584.000 12,264.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 5.000
DAY 13.000 1,040.00
80.00000 18.000 1,440.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 41.000 4.000
DAY 22.000 8,800.00
400.00000 26.000 10,400.00
0095 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.000
EACH 0.500 100.00
200.00000 1.500 300.00
0100 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 2.000
EACH 1.000 400.00
400.00000 3.000 1,200.00
0105 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.500 0.500
EACH 0.250 150.00
600.00000 0.750 450.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.500 4.500
EACH 4.250 276.25

65.00000 8.750 568.75
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PCN: 15370-BID ESTIMATE RUN 11/21/2006
PROJECT: NH 0061-078 ESTIMATE NO: 0002 13:20:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 15.000
EACH 11.500 1,150.00
100.00000 26.500 2,650.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 1.000 100.00
100.00000 3.000 300.00
0125 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 478.500 159.500
SF 79.750 1,595.00
20.00000 239.250 4,785.00
0130 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.000
TYPE)
EACH 0.500 250.00
500.00000 0.500 250.00
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 452.000 72.000
DAY 276.000 15,180.00
55.00000 348.000 19,140.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 52.500 17.500
EACH 8.750 175.00
20.00000 26.250 525.00
0145 630-80380 *TRAFFIC CONE 150.000 21.500
EACH 39.750 397.50
10.00000 61.250 612.50
0150 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15370-BID ESTIMATE RUN 11/21/2006
PROJECT: NH 0061-078 ESTIMATE NO: 0002 13:20:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,019,215.00 $ 192,232.255% 268,747.75

PROJECT TOTAL CURRENT AMT $

1,019,215.00 $

192,232.25 % 268,747.75



